

CITY OF HOMER
HOMER, ALASKA

RESOLUTION 85-70

A RESOLUTION TO AUTHORIZE THE CITY MANAGER TO EXECUTE CHANGE ORDER NO. 1 FOR THE PUBLIC WORKS FACILITY EXPANSION PROJECT WITH JAY/BRANT GENERAL CONTRACTORS, IN THE AMOUNT NOT TO EXCEED \$75,000

WHEREAS, the City of Homer awarded the Public Works Facility Expansion Project to Jay/Brant General Contractors on August 7, 1985; and

WHEREAS, the City of Homer wishes to improve and expedite the completion of the Public Works Facility Expansion Project; and

WHEREAS, the City of Homer procurement changes policy provides for the City Council to authorize changes outside the general scope of a contract for the purpose of improving or expediting completion of the project on the most advantageous terms in the public interest; and

WHEREAS, Jay/Brant General Contractors has submitted a work program and cost estimate which provides for improving and expediting completion of the Public Works Facility Expansion Project on the most advantageous terms in the public interest; and

WHEREAS, the Jay/Brant General Contractors work program provides for backfill and compaction, mechanical, trench drain and sand trap, electrical, and slabs.

NOW, THEREFORE, BE IT RESOLVED by the Common Council of the City of Homer, Alaska that the City Manager be authorized to execute Change Order No. 1 for the Public Works Facility Expansion Project with Jay/Brant General Contractors in the amount not to exceed \$75,000, to be paid on an actual time and materials basis with overhead and profit to be limited to 15% for Jay/Brant costs and 8% for sub-contract costs.

DATED at Homer, Alaska this 3rd day of September, 1985.

CITY OF HOMER


Wayne L. Kessler, Mayor

ATTEST:


Kathleen Corriveau, City Clerk