

Resolution 10-16 Approving the Modification of the Contract for Sanitary Sewer and Increasing Maximum Contract Amount

Resolution ID: 10-16

Resolution Status: Adopted

Resolution Effective Date: Mon Jan 25th, 2010

Resolution Summary:

A Resolution of the City Council of Homer, Alaska, Approving the Modification of the Contract for Bid Preparation/Construction Assistance Services for the Homer Sanitary Sewer Rehabilitation Project to the Firm of Bristol Environmental and Engineering Services Corporation of Anchorage, Alaska, Increasing the maximum Contract Amount to \$112,000 and Authorizing the City Manager to Execute the Appropriate Documents. City Manager/Public Works.

CITY OF HOMER
HOMER, ALASKA

City Manager/Public Works

RESOLUTION 10-16

A RESOLUTION OF THE CITY COUNCIL OF HOMER, ALASKA, APPROVING THE MODIFICATION OF THE CONTRACT FOR BID PREPARATION/CONSTRUCTION ASSISTANCE SERVICES FOR THE HOMER SANITARY SEWER REHABILITATION PROJECT TO THE FIRM OF BRISTOL ENVIRONMENTAL AND ENGINEERING SERVICES CORPORATION OF ANCHORAGE, ALASKA, INCREASING THE MAXIMUM CONTRACT AMOUNT TO \$112,000 AND AUTHORIZING THE CITY MANAGER TO EXECUTE THE APPROPRIATE DOCUMENTS.

WHEREAS, On September 14, 2009 via Resolution 09-98 the Homer City Council authorized the City Manager to apply for, execute and accept loan monies to complete rehabilitation work on the sanitary sewer system in the amount of \$1.8M (90% forgiven when complete); and

WHEREAS, These funds are part of the economic stimulus program funded through the Alaska Clean Water Fund; and

WHEREAS, Public Works needed assistance to meet the funding deadlines, with a signed construction contract due prior to January 16, 2010; the City Council on September 28, 2009 awarded the design and construction assistance contract to Bristol Environmental and Engineering Services Corporation (BEESC) in the amount of \$50,000; and

WHEREAS, At the time of award of the design and construction assistance contract the scope of work was not clearly known and provided for only design and construction bidding assistance. Now that the project has been designed and the full scope of work regarding construction inspection is known, the original contract with BEESC needs to be modified to include all required construction inspection work; and

WHEREAS, The funding for this project includes adequate monies to cover the expected construction assistance work and the contract amount for design/construction assistance is within the normal and excepted percentage of the cost of construction, and

WHEREAS, This award is not final until notice is received by BEESC of Anchorage, Alaska, from the City of Homer.

NOW, THEREFORE, BE IT RESOLVED that the City Council of Homer, Alaska, hereby approves the modification to the BEESC contract for bid preparation/construction assistance services for the Homer Sanitary Sewer Rehabilitation Project increasing the maximum contract amount to \$112,000 and that the City Manager is hereby authorized to execute the appropriate documents.

PASSED AND ADOPTED by the Homer City Council this 25th day of January, 2010.

CITY OF HOMER

JAMES C. HORNADAY, MAYOR

ATTEST:

JO JOHNSON, CMC, CITY CLERK

Fiscal Note: Account No. 156-395-4992 – ACWF Loan \$1,800,000.

Resolution Files  [Resolution 10-16](#)

Source URL (retrieved on 2015-01-30 20:35):

<http://www.cityofhomer-ak.gov/resolution/resolution-10-16-approving-modification-contract-sanitary-sewer-and-increasing-maximum-co>