

Election Calendar
October 4, 2016
Public Safety Building Bond Initiative
Public Outreach Plan

May 1 (E-157)

May 11 (E-146) Review, adjust and approve calendar)
May 18 (E-139) Organization of outreach team; develop budget; assign tasks
May 25 (E-132) Review, adjust and approve ordinance to council requesting funds
Review, adjust and approve resolution to council for place on ballot
Agendize for council meeting of June 13
Second reading of ordinance June 27
Request 30 minute workshop with council July or August

June 1 (E-126)

June 1 (E-126) Presentation from bond counsel to task force; develop task force updates for city council meetings.

June 13 (E-113) Present drawings (renderings) and cost estimate to Council; outreach plan

June 29 (E-97) Develop and approve job description for advocates for the project
Identify possible community leaders ; assign contacts

Identify and approve information in voter pamphlet

July 1 (E-96)

July 6 (E-90) Develop and approve letters requesting presentation time with service clubs.
Identify contact information .
Send out by July 15.

July 20 (E-76) Develop and approve PSA's and schedule
Approve schedule and assign speakers to service clubs
Letter requesting "coffee table" date KBBI
Information on city website updated weekly

August 1 (E-65)

Presentations to service clubs, organizations. Schedule to be determined.

September 1 (E-34)

to be determined

Service Club presentations

Presentations to all boards and commissions

Point of View article

Editorial

September 28-29 (E-6)

Display ads in papers

Letters to editor

October 1 (E-4)

October 1-4

PSA's

October 12-13

Thank you ad in papers