



CITY OF HOMER
2021-2026 CAPITAL IMPROVEMENT PLANNING PROCESS

FY 2022 LEGISLATIVE REQUEST DEVELOPMENT SCHEDULE

ACTION	TIMEFRAME
City Council Approval of CIP Schedule	May 26, 2020
Solicit New/Revised Project Information from City Departments, Local Agencies and Non-profits	June 1, 2020
Input for New Draft Requested By	June 12, 2020
Prepare and Distribute Draft CIP to City Advisory Groups for Review and Input:	Meeting Dates:
<p style="text-align: right;">Planning Commission</p>	July 15, August 19
<p style="text-align: center;">Parks, Art, Recreation & Culture Advisory Commission</p>	June 18, August 20
<p style="text-align: center;">Port & Harbor Advisory Commission</p>	July 22
<p style="text-align: center;">Economic Development Advisory Commission</p>	August 11
Administrative Review and Compilation	August 12 - August 19
City Council Worksession to Review Proposed Projects	August 24
Introduction of Resolution on CIP-Legislative Request Public Hearing on CIP-Legislative Request	September 7
Public Hearing on CIP-Legislative Request Adoption of Resolution by City Council	September 21
Administration Forwards Requests for Governor's Budget	September 30
Distribution of CIP & State Legislative Request	October 2
Compilation/Distribution of Federal Request	October 2020 & January 2021