



CITY OF HOMER
2019-2024 CAPITAL IMPROVEMENT PLANNING PROCESS

FY 2020 LEGISLATIVE REQUEST DEVELOPMENT SCHEDULE

ACTION	TIMEFRAME
City Council Approval of CIP Schedule	April 23, 2018
Solicit New/Revised Project Information from City Departments, Local Agencies and Non-profits	April 30
Input for New Draft Requested By	June 1
Prepare and Distribute Draft CIP to City Advisory Groups for Review and Input:	Meeting Dates:
Economic Development Advisory Commission	June 12, August 14
Planning Commission	June 20, July 18
Parks, Art, Recreation & Culture Advisory Commission	June 21, August 16
Port & Harbor Advisory Commission	June 27, July 25
Library Advisory Board	August 7
Administrative Review and Compilation	August 13 - August 22
City Council Worksession to Review Proposed Projects	August 27
Introduction of Resolution on CIP-Legislative Request Public Hearing on CIP-Legislative Request	September 10
Public Hearing on CIP-Legislative Request Adoption of Resolution by City Council	September 24
Administration Forwards Requests for Governor's Budget	September 28
Distribution of CIP & State Legislative Request	October 1
Compilation/Distribution of Federal Request	October 2018 & January 2019