## **CITY OF HOMER**

## 2016-2021 CAPITAL IMPROVEMENT PLANNING PROCESS FY 2017 LEGISLATIVE REQUEST DEVELOPMENT SCHEDULE

ACTION	TIME FRAME
City Council approval of schedule	May 11, 2015
Solicit new/revised project information from City departments, local agencies and non-profits	May 11
Input for new draft requested by	June 30
Prepare and distribute draft CIP to City advisory groups for review and input. (Administration compilation of draft CIP June 30-July 8)	(Meeting dates): Planning Commission July 15, August 5
	Parks and Recreation Commission August 20
	Port and Harbor Commission July 22
	Library Advisory Board August 12
	Economic Development Commission July 14, August 11
	Public Arts Committee August 13
Administrative review and compilation	August 15 - August 20
City Council worksession to review proposed projects	August 24
Public Hearing on CIP/Legislative request	September 14
Consideration of resolution by City Council	September 28
Adoption of resolution by City Council	October 12
Administration forwards requests for Governor's Budget	October 2016
Distribution of CIP and State Legislative Request	October 2015 & January 2016
Compilation/distribution of Federal Request	February 2016