

1 **CITY OF HOMER**
2 **HOMER, ALASKA**

3 City Manager
4 Public Works Director

5 **RESOLUTION 24-026**

6
7 A RESOLUTION OF THE CITY COUNCIL OF HOMER, ALASKA
8 AUTHORIZING ISSUANCE OF A CHANGE ORDER TO COBLE
9 GEOPHYSICAL SERVICES, LLC., IN THE AMOUNT OF \$34,505 TO
10 CONTINUE WORK ON THE BELUGA SLOUGH GREEN
11 INFRASTRUCTURE PROJECT AND AUTHORIZING THE CITY
12 MANAGER TO NEGOTIATE AND EXECUTE THE APPROPRIATE
13 DOCUMENTS.

14
15 WHEREAS, Ordinance 23-16(S) appropriated the following funds to design and
16 construct the Beluga Slough Green Infrastructure Project:

17	Alaska Clean Water Actions (ACWA) Grant	\$153,307
18	City of Homer Matching Funds – HART Road Fund	\$ 81,313
19	City of Homer Matching Funds – In-kind services	<u>\$ 25,869</u>
20	Total	\$260,489

21
22 WHEREAS, The goal is to develop a storm water treatment installation that filters out
23 particulates, dissolved metals and other contaminants that storm water carries, before the
24 water is discharged into the Slough; and

25
26 WHEREAS, Resolution 23-041 authorized issuance of Task Order 23-01 to Coble
27 Geophysical Services, LLC., (“Coble”) to design the project and work has been on-going all
28 summer as we tested the density, porosity and chemical constituency of the existing soils to
29 ascertain their suitability for a nature-based storm water treatment facility and researched the
30 type of facility that would be compatible with the site’s soils, ground water levels and
31 vegetation; and

32
33 WHEREAS, We found that much of the soils at the Beluga Slough site have dried out over
34 time, due to the City’s construction of a gravel berm that extends into the Beluga Slough
35 wetland; and

36
37 WHEREAS, Work to work around this issue has caused us to fully expend the Coble
38 contract; and

39
40 WHEREAS, Part of the original plan was for Coble Geophysical Services to coordinate
41 and supervise the construction of the vault; and


42
43 WHEREAS, Public Works estimates that there will be an additional \$34,505 worth of
44 work needed from Coble Geophysical Services; and

45 WHEREAS, The total cost of the project, including both current and future expenses, is
46 estimated by Public Works to be \$222,086, which is within the funds allocated by the ACWA
47 Grant and City match.

48
49 NOW THEREFORE BE IT RESOLVED that the Homer City Council hereby authorizes a
50 change order in the amount of \$34,505 to the Coble contract to continue work on the Beluga
51 Slough Green Infrastructure Project and authorizes the City Manager to negotiate and execute
52 the appropriate documents.


53
54 PASSED AND ADOPTED by the Homer City Council this 26th of February, 2024.

55
56 CITY OF HOMER



57
58
59 RACHEL LORD, MAYOR PRO TEMPORE

60
61 ATTEST:

62 

63
64 MELISSA JACOBSEN, MMC, CITY CLERK

65
66 Fiscal note: Ordinance 23-16(S) appropriated \$153,307 from ACWA Grant funds; \$124,612.75
67 remains. Ordinance 23-16(S) appropriated \$81,313 from HART Roads Fund; \$81,313 remains.
68 Ordinance 23-16(S) appropriated \$25,869 from In-Kind Services; \$25,869 remains.

