

**CITY OF HOMER  
HOMER, ALASKA**

City Manager/  
Port Director

**RESOLUTION 25-018**

A RESOLUTION OF THE CITY COUNCIL OF HOMER, ALASKA  
AMENDING TASK ORDER 22-02 OWNERS REPRESENTATIVE  
SERVICES CONTRACT WITH HDR ENGINEERING FOR THE NEW  
LARGE VESSEL HARBOR PROJECT.

WHEREAS, Ordinance 22-79 issued Task Order 22-02 to HDR Engineering to provide  
Owner's Representative services to the City during Phase I of the General Investigation for the  
Homer Large Vessel Harbor Expansion Project; and

WHEREAS, Certain tasks within the original Task Order 22-02 are no longer required as  
originally outlined; and


WHEREAS, HDR Engineering proposed amending the Task Order to remove Task 4,  
Regional Hub Influence Study, Task 5, Assistant Secretary of the Army Letter of Support, and  
Task 8, United States Army Corp Engineers coordination; and

WHEREAS, With the removal of these tasks that no longer serve purpose to the General  
Investigation, HDR Engineering will be applying new Task 10, which includes continued  
strategic communications support, along with a third and final public meeting; and

WHEREAS, This is a no cost amendment, no additional funds are being requested and  
it will not change the schedule of Task Order 22-02.

NOW, THEREFORE, BE IT RESOLVED that the City Council of Homer, Alaska, hereby  
approves amended Task Order 22-02 with HDR Engineering to remove Tasks 4, 5, and 8 that  
are no longer required for the General Investigation for the Large Vessel Harbor Project and  
implement Task 10 to continue strategic communications to support the third and final public  
meeting.

PASSED AND ADOPTED by the Homer City Council this 24th day of February, 2025.



CITY OF HOMER

  
RACHEL LORD, MAYOR

43 ATTEST:

44 *Renee Krause*  
45  
46 RENEE KRAUSE, MMC, CITY CLERK

47

48 Fiscal Note: none